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Arcadia Unified School District 
 

MEASURE I 
CITIZENS’ OVERSIGHT COMMITTEE 

MINUTES 
 

 May 12, 2008 
Administration Center, Board Room 

234 Campus Drive 
Arcadia, CA 91007 

 
 
I. OPENING BUSINESS 
 
 A.  Call to Order 
 

The quarterly meeting of the Citizens’ Oversight Committee was called to order at 6:03 
p.m. on Monday, May 12, 2008, in the Board Room at the Administration Center. 

 
 B.  Roll Call 
 

Committee Members present: Karen Acosta, Susan Lawi Ayad, Debbie Beveridge, Aili 
Gardea, Bob Hoherd, David Lee, Peter Ulrich, Vern Whitaker 
 
Committee Members absent: Felipe Chuang, Michael Lattanzio 
 
Staff present: Christina Aragon, Assistant Superintendent, Business Services; 
Paul Letson, Director, Facilities, Maintenance, Operations & Transportation; Jim 
Leahy, Facilities Planner/Construction Manager; Connie Chu, Sr. Administrative 
Assistant 
 
Consultants: Matt May, McCarthy Building Companies, Inc.; Garry Attridge, 
McCarthy Building Companies, Inc. 
 
Visitors: 0 

 
 C.  Approval of Agenda 
 

MOTION: A motion was made and seconded to approve the agenda. 
MOVED: Peter Ulrich/Bob Hoherd    APPROVED:     8-0 
 

D. Approval of Minutes: February 4, 2008 
 

MOTION: A motion was made and seconded to approve the minutes. 
MOVED: Bob Hoherd/Aili Gardea    APPROVED:     8-0 

 
II. PROJECTS UPDATE 
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A. Update on Arcadia High School 
 

Mr. May said the Data Room is almost done as most of the work took place during 
Spring Break.  Purchase of equipment is included in the Technology Plan, as well as 
replacement costs which are based on a 5-year plan. 
 
Building G is being renovated for Ceramics and Silk Screening classes.  This project is 
expected to be completed in July, 2008.  In addition, the sewer and utilities lines are 
being replaced. 
 
Other projects include Building P bathroom and interim housing which is in its final 
stages.  Interim housing will house the Administration and Building A. 
 
The McCarthy construction trailers have been placed on Duarte Road and will be there 
for the next 4 years.  It will serve as the headquarter for the construction team. 

 
B. Update on Phase I Schools 
 

Plans for Student Services are moving along, pending DSA approval.  The bid process 
will most likely start in June, 2008. 
 
Bids for interim housing at Holly Avenue ES and Highland Oaks ES will be done first, 
and First Avenue MS will be done later.  The District went out to bid for moving 
services and awarded the bid in April, 2008.  It will not be necessary for teachers and 
staff to pack items in boxes, as they did in the past during modernization.  Instead, the 
moving company will move the cabinets, drawers, etc. as is. 
 
The District also bid for reprographics services.  The cost for these services was 
included in the soft cost. 
 
The Board approved the hiring of LPA, Inc. for architectural services and McCarthy 
Building Companies, Inc. for construction management services.  They were previously 
hired to work on the Facilities Master Plan and Phase I schools.  Hughes Associates, 
Inc. was hired to provide security consulting services for Arcadia HS and Holly Avenue 
ES.  The company will be looking at various things from a security perspective, 
including lighting, the need for cameras at certain locations, as well as fencing.  The 
need for these services was addressed at the initial stage.  Ms. Aragon reassured the 
Committee that the budget is being monitored by the District and consultants, and funds 
are being spent based on what the community approved. 

 
III. ADMINISTRATION 
 

A. Expenditure Review 
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Ms. Aragon said the report has been revised based on suggestions (i.e., dates have been 
changed to reflect each quarter as opposed to being cumulative).  The Joint Use Gym 
budget is still listed under Foothills MS, as it is pending State funding.  If approved, it 
will be moved to Dana MS.  Based on the circumstances, the District could decide to 
not move forward with the Joint Use Gym and use the excess funds for other projects. 
 
Suggestions were made to delete the columns between “Prior Payments thru 12/31/07” 
and “Payments from 1/1/08 thru 3/31/08”. 

 
B. Terms for Citizens’ Oversight Committee Members 

 
Ms. Aragon explained that pursuant to the COC bylaws, members may serve up to two 
terms.  The terms vary for the purpose of continuity.  The Committee members were 
asked to complete a form stating whether they were interested in serving a second term 
of two years (for those with one-year terms) or if they would be able to fulfill their 
second year of their two-year term. 

 
C. Questions & Answers 

 
The following questions were asked by the Committee and answered by District staff 
and/or consultants: 

 
Q: How and where were the COC Annual Reports distributed? 
A: It was posted on the District’s website and hard copies were provided to the COC, 

school sites, Arcadia Public Library, Arcadia Community Center, Arcadia 
Chamber of Commerce, and Arcadia City Manager’s office. 

 
Q: What happened to the individual COC pictures that were taken? 
A: Ms. Aragon said that she would follow-up with Marilyn Daleo. 

 
IV. COMMENTS 
 

A. Audience 
 

None. 
 
B. Committee 

 
None. 

 
C. Staff 
 

None. 
 
V. ADJOURNMENT 
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MOTION: A motion was made and seconded to adjourn the Citizens’ 
Oversight Committee meeting at 7:10 p.m. 

MOVED: Bob Hoherd/Karen Acosta   APPROVED:     8-0 
 
 

NEXT CITIZENS’ OVERSIGHT COMMITTEE MEETING 
Monday, August 25, 2008 

6:00 PM 


